

Horizon

- Project 02 – Reduced double crewing of Detectives
- Project 4 – Review Crime recording & Management
- Project 10 – Reduce cell & bed watches
- Project 18 – Implement essential user policy
- Project 21 – Improve efficiency in case management
- Project 30 – Modernise the prosecution and central ticket teams
- Project 35 – Reduce city LPU buildings

Other Change

Collaboration CSR2

- Project 1 – Major Crime
- Project 2 – EMCTIU/Special Branch
- Project 3 – Regional Review Team
- Project 4 – Serious & Organised crime
- Project 14 – Intelligence
- Project 18 – Confidential & Restricted Network
- Project 21 – Transactional Services HR
- Project 22 – Occupational Health HR
- Project 23 – Learning & Development HR

**Stage 4
Close and Review**

**Stage 1
Pre-Project**

Leicestershire Constabulary PROJECTS
(as at 14/11/2011)

**Stage 2
Initiation**

**Stage 3
Implementation**

- Project 47 – Replacement Door Access System
- Project 33 – Shift Pattern review
- Project 51 – Convert PNC Trainer to Generalist

- Project 23 – SMS & Paper free faxing
- Project 1 – Neighbourhood Policing Review
- Project 5 – Neighbourhood Action Team Review

- Project 45 – Modernisation of Gatekeepers
- Project 39 – Intelligence Research Centre
- Project 49 – Driving Training Modernisation
- Project 50 – Modernise Development Trainer

- Project 15 - Corporate Services Review
- Project 44 – Officer Reduction
- Project 46 – ARM Inspectors
- Project 6 - IOM
- Project 24 - CMC
- Project 40 – Income Generation
- Project 3 - Safeguarding
- Project 27 – Modernise LIU
- Project 42 – SPARTAN to FTT
- Project 43 – Investigative Services
- Project 48 – ACU Modernisation
- Project 11 - Custody
- Project 1600 - DMS

Key

- Exception or Issue
- On track
- Stage Complete – Awaiting Gateway
- Parked